



# LARAMIE US287/THIRD STREET PROJECT UPDATE



as of 5/9/2025

## Work completed the week of 5/5/2025

- Knife River poured ADA and corners at Sheridan, Russell and reconstruct areas, removals at Grand
- Casper commissioned Russell signal, placed drilled shafts at Grand
- S&S demoed west side of the Spring Creek box culvert
- DRM finished interconnect bore and bored Grand to Iverson
- Six Points excavated for various Grand storm sewer

## Work projected for the week of 5/12/2025

- Knife River
  - Work on ADA corners at various locations
  - Work on curb and gutter and sidewalk at Russell
  - Continue work on subgrade reconstruct and concrete work
  - Grand closure removals
- Casper Electric will drill shafts and underground work at Grand
- S&S will continue work on the west side of the Spring Creek box culvert
- Six Points will place a slotted drain at Lyon and work on storm sewer at Grand
- DRM will be boring at Grand for the signal system
- **\*\*\*Pedestrians are NOT permitted to walk through the intersection of 3<sup>rd</sup> and Grand, it is an active work zone\*\*\***
- **\*\*\*Access to businesses will remain OPEN on 3<sup>rd</sup> and Grand.\*\*\***

## WYDOT Reminders:

- Access to businesses along 3<sup>rd</sup> Street will remain open throughout the project
- Parking WILL NOT be available in work zones
- Watch for flagging operations, reduced speeds, traffic control, and barriers
- Hours of operations will be Monday-Fridays and e/o Saturday from 7:00AM to 7:00PM
- To be added to the weekly email update list - email [andrea.staley@wyo.gov](mailto:andrea.staley@wyo.gov)
- Visit [https://www.dot.state.wy.us/home/news\\_info/district\\_news\\_info/district\\_1/laramie-3rd-street-project.html](https://www.dot.state.wy.us/home/news_info/district_news_info/district_1/laramie-3rd-street-project.html) for project updates too.

Questions/Comments/Concerns contact Andrea Staley | WYDOT Public Relations

307-745-2142 | [andrea.staley@wyo.gov](mailto:andrea.staley@wyo.gov)